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INTEROFFICE MEMORANDUM
May 21, 1993
J. A. Schmidt

J. H. Templeton f

Rocky Flats Solar Pond/Pondcrete Stabilization Project
Brown & Root Job No. JR-1198

HOUSEKEEPING PUNCH LIST

On May 20, 1993 a walkdown of the Halliburton NUS processing and equipment laydown areas

was made:

Attendees:;

The following

EG&G HNUS B&R

Joe Roberts John Schmidt Jack Templeton
Dave Hatcher Stan Gantt

Tom Beckman

Leon Collins

is a punch list of those items requiring action.

A. 750 Laydown Yard
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Collect all loose parts and store in reject halfcrates.

Stack all lumber on pallets for banding.

Collect all trash in one location.

Contact Mr. Dean Pierson p1369, to set up trash removal. (Will probably require a
PRE).

Put all pipe together in one location.

Collect all plastic and trash in one location.

Have all pallets of loose, light material, banded.

Make sure all equipment, lumber, and miscellaneous is consolidated and neat.

B. Solar Pond Laydown Yard (South of 207A Pond)
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Collect all loose parts and store in reject halfcrates.

Stack all lumber on pallets for banding.

Collect all trash in one location.

Contact Mr. Dean Pierson p1369, to set up trash removal. (Will probably require a
PRE).

Put all pipe together in one location.

Collect all plastic and trash in one location.

Have all pallets of loose, light material, banded.

Make sure all equipment, lumber, and miscellaneous is consolidated and neat.
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May 21, 1993
Page 2 of 2

B. Solar Pond Laydown Yard (South of 207A Pond), continued

9. Large secondary containment full of lumber, needs to be sorted
1) remove trash
i) restack
iii) band (call Dean Pierson for all bandmg support)
iv) cover with plastic
10.  Label RV anti-freeze drum.
11. 10" diameter black poly pipe is responsibility of Waste Ops.
12, Use concrete pad for storage.
13.  Consolidate all ramps in one location.
14.  Roll cable back on cable reel (SW of A pond) and locate next to MCC west of A

pond.
15. Empty containment west of A pond (generators).
i) lay folds of plastic flat in containment.
ii) place containment side and 2x4" rims on top of plastic to prevent it

blowing in high winds.
iii)  place 4’x4’ containment south of 788 in containment to also help hold
down the plastic.

1.  SW of C pond move box of parts to south of A pond.
2. Pallets on west side of C Pond, and inside RCA are the responsibility of EG&G

Waste Ops.
3. North side of C pond, move Lefco pallet of parts to south of A pond. Label it
"Lefco".
D. West of B Pond
1. Small crate of plastic - status?

E. Modules (All)

1. Check with Dean Pierson to have clean certify liquid in all containments so they can
be drained. _

2. Remove all trash.

3. Collect all small parts (bolts, gaskets, flanges) and place in clear plastic bags. Tape
bags to associated equipment.

[ estimate that the clean up will require 2 to 3 weeks to complete depending on the availability of
forklift and RPT support. This schedule also assumes that our personnel will not encounter
workplace difficulties as all activities will occur outside of any RCA’s. Mr. Joe Roberts and I will
make another walkdown in 1 to 2 weeks to check on progress and resolve any difficulties.

cc: Attendees
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